PRELIMINARY

Engineering Change Notice

Date: 97/07/24			ECN#: 0/2			
Desired No. 1 Dams - Cap (Cod)			O	V = de		
Project No.: 0350 - 588/589		Created By: K. Eade Approved By: K. E				
Project Name: Aft Buggage D	oor	-latch	Approved By:	78		
Description of Change:			<u> </u>			
Description of Change:			57	TSR AT	363 / A364	
Latch dwg 02586	revis	sed to	nev. B	per		
-> Changed counterbore depth to accomodate M927039-1-14 screw						
Notification/Acceptance	Affected ✓		Authorization			
QA	✓		TSR A364 / A363			
Production	<i>y</i>		11			
Planning	V		lı			
Marketing						
	<u> </u>			· · · · · · · · · · · · · · · · · · ·		
Engineering Actions	Yes	No	Responsible	To happen by:	Complete	
Revise Blue File	, 00	/	1100000	10 11400027.	J J J J J J J J J J J J J J J J J J J	
Revise Pink File		V				
Revise D-Part Master Binder			FE	97/7/24	97/7/24	
Update Grey Project Binder	1		KE	97/7/24	97/7/24	
Notify TCA of Change		V				
Notify FAA of Change		V				
Update DEO Binder		V				
Non-Engineering Actions	Yes	No	Production	QA	Complete	
Stock Parts:						
Re-work current stock	/					
Scrap current stock						
Production Parts:						
Re-work current production	V					
Scrap current production		<u>/</u>				
Shipped Parts:	-12.					
Notify previous customers		_ <u> </u>				
Future Parts:						
Change future production	<u> </u>					
Update IPP	3					
Change Paperwork for kits in stock						
Notes: <u>Prod:</u> - Use Rev re-work <u>al</u>	$\frac{1}{2}$ e	existing	g stock			
-Affects D350 -	588	0	350-589	D350-60	O Spuce Pool	

DART AEROSPACE LTD